CALDERWICK PUMP SYSTEMS LTD

Capital Expenditure Register FY2026

Document code	FIN-CAPEX-2026
Data as of	30 September 2025
Owner	Financial Controller
Classification	Internal

1. Purpose

This register tracks every capital project of Calderwick Pump Systems Ltd in fiscal year 2026: its approved budget, who approved it, how much is committed in purchase orders and how much has been spent. Amounts are in USD.

2. Projects

Table 1 - Capital projects FY2026

Project	Description	Approved budget	Budget approved by	Committed	Spent	Status
PRJ-11	Ardmoor rig control upgrade	480,000	Board, Resolution 2025-08 of 19 June 2025	192,500	96,250	In progress
PRJ-12	Hollins Cross assembly line 3 automation	260,000	Chief Executive Officer with Chief Operating Officer co-approval, 2 May 2025	148,000	120,000	In progress
PRJ-14	Fenwick Bay furnace relining	1,150,000	Board, Resolution 2025-13 of 18 September 2025	345,000	345,000	Deposit paid; works 3 to 24 November 2025
PRJ-15	ERP upgrade to Ledgerline 9	210,000	Chief Executive Officer with Chief Operating Officer and Head of IT co-approval, 4 August 2025	0	0	Not started; planned January 2026
PRJ-16	Solar canopy, Hollins Cross car park	95,000	Chief Financial Officer, 10 July 2025	88,400	0	Ordered; installation October 2025

3. Maintenance capital pool

The maintenance and replacement pool has a budget of USD 5,205,000 for the year. Spending to 30 September 2025 is USD 2,190,000. Purchases from the pool do not need a separate project approval but each purchase order follows the approval matrix.

4. Notes

- PRJ-11 commitments are purchase orders PO-10236 (USD 118,000) and PO-10237 (USD 74,500) to Ardent Controls Ltd for engineering services; see internal audit report IA-2025-04 on how they were approved.
- PRJ-14 is delivered by Kelvar Furnace Services Ltd under contract CON-2025-019; the deposit was paid on purchase order PO-10259.
- Project managers and risk owners for each project are listed in the Project Register FY2026.