CALDERWICK PUMP SYSTEMS LTD

Incident Report INC-2025-017: Ledgerline ERP Outage

Incident ID	INC-2025-017
Date of incident	26 August 2025
System	Ledgerline ERP (finance, purchasing and inventory)
Priority	P1 (IT incident priorities, IT-SEC-02)
Supplier involved	Quillon Software Ltd (VEN-077), support contract CON-2023-044
Incident owner	IT Service Manager
Status	Closed on 5 September 2025

1. Summary

On 26 August 2025 the Ledgerline ERP of Calderwick Pump Systems Ltd was unavailable to all users for just over six hours. Purchasing, goods receipts and invoice processing stopped at all sites. The cause was a database patch that the supplier, Quillon Software Ltd, applied the evening before without approval of the Change Advisory Board.

2. Timeline (26 August 2025)

Table 1 - Timeline

Time	Event
08:05	Service desk logged INC-2025-017 as P1 after users at all sites reported that Ledgerline would not open.
08:20	Quillon Software Ltd support engaged under contract CON-2023-044.
09:40	Cause found: a database patch applied by Quillon at 21:30 on 25 August had failed part-way.
11:15	Decision to roll back the patch from the backup taken at 21:00 on 25 August.
14:10	Ledgerline restored and checked by Finance; users informed.

3. Measured times and targets

Ledgerline was unavailable for 6 hours 5 minutes from the service desk log. The restore target in Quillon's support contract CON-2023-044 is 4 hours, so the supplier missed it. The recovery time objective for Ledgerline in the Disaster Recovery Plan is 8 hours; the outage stayed within it and disaster recovery was not invoked. No data was lost because no transactions had been entered after the 21:00 backup.

4. Impact

About 180 users could not work in Ledgerline during the outage. The August month-end close finished on working day 6 instead of working day 5.

5. Follow-up actions

Table 2 - Follow-up actions

No.	Action	Owner (role)	Status
1	Claim the service credit from Quillon Software Ltd for the missed restore time.	Head of IT	Done; USD 420 claimed 15 September 2025
2	Buy emergency database support to review the rolled-back patch (purchase order PO-10241, USD 8,700).	Head of IT	Done
3	Remind Quillon in writing that all patches need CAB approval under IT-SEC-02.	IT Service Manager	Done 27 August 2025
4	Re-apply the patch in an approved change window after testing.	IT Service Manager	Done 4 September 2025

Sign-off

Prepared by the IT Service Manager and reviewed by the Head of IT on 5 September 2025.