CALDERWICK PUMP SYSTEMS LTD

Project Register FY2026

Document code	OPS-PRJ-2026
Data as of	30 September 2025
Owner	Chief Operating Officer
Classification	Internal

1. Purpose

This register lists the capital projects of Calderwick Pump Systems Ltd for fiscal year 2026 with their sponsor, project manager, approved budget, main risks and status. Budgets and spending are tracked in the Capital Expenditure Register; risks are described in the Risk Register.

2. Projects

Table 1 - Projects FY2026

Project	Name	Sponsor (role)	Project manager	Budget (USD)	Main risks	Status	Planned finish
PRJ-11	Ardmoor rig control upgrade	Chief Operating Officer	Ishaan Kapoor, Project Manager, Ardmoor Rig Upgrade	480,000	R-07, R-11	In progress; design freeze 30 September 2025	31 March 2026
PRJ-12	Hollins Cross assembly line 3 automation	Chief Operating Officer	Clementine Dufresne, Plant Manager, Hollins Cross (P1)	260,000	R-03	In progress; commissioning October 2025	31 January 2026
PRJ-14	Fenwick Bay furnace relining	Chief Operating Officer	Nadia Ferreira, Plant Manager, Fenwick Bay (P3)	1,150,000	R-09, R-10	Deposit paid; works 3 to 24 November 2025	31 December 2025
PRJ-15	ERP upgrade to Ledgerline 9	Chief Financial Officer	Head of IT	210,000	R-12	Not started; planned January 2026	30 June 2026
PRJ-16	Solar canopy, Hollins Cross car park	Chief Executive Officer	Lucia Moretti, Sustainability Lead	95,000	R-14	Ordered; installation October 2025	31 October 2025

3. Governance

Project managers report progress to their sponsor every month and to the executive team every quarter. A change that raises a project's budget by more than 5% needs the sponsor's approval; more than 10% needs the approval of whoever approved the original budget. Project PRJ-13 (a paint shop extension) was cancelled in March 2025 and is not listed.