CALDERWICK PUMP SYSTEMS LTD

Risk Register, September 2025

Document code	OPS-RISK-2025-09
Data as of	30 September 2025
Owner	Chief Operating Officer
Review	Quarterly by the executive team; next review December 2025
Classification	Confidential

1. How to read this register

Each risk of Calderwick Pump Systems Ltd has a unique ID and an owner, named by role. The owner keeps the entry up to date and runs the mitigation. Ratings combine likelihood and impact: High, Medium or Low. The person holding each role is listed in the current staff directory.

2. Risks

Table 1 - Risk register

Risk ID	Risk	Owner (role)	Rating	Linked project	Main mitigation	Status
R-01	Loss of key people in test engineering	Head of People	Medium	-	Retention plan and succession for test engineers	Open
R-02	Steel castings price rises	Procurement Manager, Direct Materials	Medium	-	Fixed-price quarters with Hartwell Steel Castings Ltd	Open
R-03	Delay of assembly line 3 automation	Plant Manager, Hollins Cross (P1)	Medium	PRJ-12	Weekly progress review with the integrator	Open
R-04	Forklift incidents at the plants	Health and Safety Manager	Medium	-	Pedestrian segregation; certificate checks	Open
R-05	Backlog of customer tests at Ardmoor	Plant Manager, Ardmoor (P2)	Medium	-	Night shift when the backlog exceeds 3 weeks	Open
R-06	USD and EUR exchange rate	Chief Financial Officer	Low	-	Forward contracts for 50% of euro sales	Open
R-07	Single maintenance supplier for the Ardmoor test rigs	Procurement Manager, Plant Services	High	PRJ-11	Amendment CON-2024-031-A1; qualify a second supplier by 31 December 2025	Open

Risk ID	Risk	Owner (role)	Rating	Linked project	Main mitigation	Status
R-08	No spare PLC controllers at Ardmoor	Maintenance Lead, Ardmoor	Medium	-	Spare controller bought on PO-10234 and added to the critical spares list	Closed 25 August 2025
R-09	Furnace relining overruns the November shutdown	Plant Manager, Fenwick Bay (P3)	High	PRJ-14	Fixed-date contract with Kelvar; castings stock built in September	Open
R-10	Late renewal of the Fenwick Bay emissions permit	Sustainability Lead	Medium	PRJ-14	Renewal filed before 30 November 2025	Open
R-11	Cyber attack on plant control (OT) networks	Information Security Officer	High	PRJ-11	Network segmentation; vendor access only through the jump host	Open
R-12	Data errors in the ERP upgrade	Head of IT	Medium	PRJ-15	Two trial migrations before go-live	Open
R-13	Payroll errors after the payroll system change	Payroll Manager	Low	-	Parallel run for two months	Open
R-14	Delay of the solar canopy grid connection	Sustainability Lead	Low	PRJ-16	Early application to the grid operator	Open

3. Changes since June 2025

- R-07 raised from Medium to High after incidents INC-2025-014 and INC-2025-021.
- R-08 added on 15 August 2025 after incident INC-2025-014 and closed on 25 August 2025.
- R-10 linked to PRJ-14 because the relining changes the furnace's emission profile.